
Department of Energy 
National Nuclear Security Administration 

Washington, DC 20585 

July lo,2003 

The Honorable John T. Conway 
Chairman 
Defense Nuclear Facilities Safety Board 
625 Indiana Avenue, N.W. 
Suite 700 
Washington, D.C. 20004 

Dear Mr. Chairman: 

In the Implementation Plan for Recommendation 2000-l) Stabilization and Storage of 
Nuclear Material, Lawrence Livermore National Laboratory is scheduled to complete 
excess plutonium and uranium stabilization and packaging by December 30, 2003 
(commitments 601 and 603). Enclosed is a memorandum from Ms. Camille Yuan-Soo 
Hoo, Department of Energy Livermore Site Office Manager, providing written 
notification of an anticipated 60-day slip in completion of these commitments and the 
reasons for this schedule variance. I agree with her assessment of the situation and think 
the proposed schedule variance is reasonable. 

Ms. Yuan-Soo Hoo is responsible for ensuring that these commitments are met. If you 
have any questions, please contact her at 925-422-2572. 

Sincerely, 

Everet H. Beckner 
Deputy Administrator 

for Defense Programs 

Enclosure 
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M. Whitaker, DR-1 
J. Roberson, EM-1 
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